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—— —— —  PROPOSED GRADING/WORK LIMITS DESIGN AIRCRAFT APPROACH CATEGORY: D | |siavey sook #

. OUP: il .
V/77/777] PROPOSED PHASE 1 IMPROVEMENTS DESIGN AIRPORT GR ' §§§§ gag;

GROUND CONTROL FREQUENCY: 121.70 DATE; .
PROPOSED PHASE 2 IMPROVEMENTS AR CONTROL FREQUENCY: 120.60

MAXIMUM ANTICIPATED HEIGHT
PROPOSED PHASE 3 IMPROVEMENTS OF CONSTRUCTION EQUIPMENT: 65'

(CRANE FOR GLIDESLOPE INSTALLATION)
CLOSEST CONSTRUCTION POINT TO

TEMPORARY CLOSED RUNWAY MARKER

——————— AR OPERATIONS AREA (A.O.A) RUNWAY 9/27 (POINT A)
ACTIVE RUNWAYS 200' CENTERLINE TO A.O.A. ELEV, = 702.30 REVISIONS

ACTIVE TAXIWAYS 65 CENTERLINE TO A.O.A. LATITUDE: 41°46'13.617 NUMBER By DATE

LONGITUDE: B8°27°32.40"
"" AIRCRAFT MOVEMENT AREAS RUNWAY 15/33 (POINT B)

ELEV, = 608,60
—nu BARRICADES WITH FLASHING RED LIGHTS AND SIGNS T S e
"DO_NOT ENTER" AND "AIRCRAFT MOVEMENT AREA" LATIUDE: 413802.68

\s L__CONTRACTOR'S
\\  EQUIPMENT AND

(SEE GENERAL NOTE 11 ON PREVIOUS SHEET) LONGITUDE: 8428'30.52

MATERIAL STORAGE
A ’ CONTRACTOR'S ACCESS/HAUL ROAD

WORK AREA ALLOWABLE WORK OPERATIONAL STATUS/ ——e

PERIODS RESTRICTIONS THIS BAR IS EQUAL TO 2"
AT FULL SCALE (34X22).

PHASE 1A NO RESTRICTIONS ALL AIRFIELD
* RELOCATED RUNWAY 9 LOCALIZER PAVEMENTS OPEN

+ RUNWAY 33 MALSR OUTSIDE
RUNWAY 15/33 AIR OPERATIONS ARFA
« RUNWAY 33 LOCALIZER QUTSIDE
RUNWAY 15/33 AIR OPERATIONS AREA
* RUNWAY 33 GLIDESLOPE OUTSIDE
TAXIWAY A AIR OPERATIONS AREA

/ -
NRPOUGTRN
POMEY

oFFIC

PHASE 1B AFTER PHASE 1A RUNWAY 33 TAXIWAY A CLOSED
RUNWAY 33 GLIDESLOPE INSIDE GLIDESLOPE CRUSHED AGGREGATE BETWEEN TAXIWAYS B AND A5
TAXIWAY A AIR OPERATIONS AREA BASE CUTSIDE A.Q.A. IS COMPLETE 7~DAY MAXIMUM CLOSURE (SEE NOTE 4)

PHASE 2A AFTER PHASE 1 1S COMPLETE RUNWAY 15/33 CLOSED
RUNWAY 33 MALSR THRESHOLD BAR 14—DAY MAXIMUM CLOSURE
AND RUNWAY 33 PAPI RELOCATION

.

PHASE 28 AFTER PHASE 1 IS COMPLETE. RUNWAY 15/33 CLOSED DAILY
RUNWAY 15/33 PAVEMENT MARKING WORK SHALL BE CONCURRENT BETWEEN 7:00 AM. AND 5:00 P.M.
RUNWAY 33 MALSR AND LOCALIZER WITH PHASE 2A (SEE NOTE 2)
WITHIN RUNWAY 15/33 AIR OPERATIONS AREA

..

PHASE 3 AFTER PHASE 2 IS COMPLETE AND RUNWAY 9/27 CLOSED DAILY
EXISTING RUNWAY 9 LOCALIZER RELOCATION RUNWAY 33 LS IS OPERATIONAL BETWEEN 7:00 AM. AND 5:00 P.M.
SITE RESTORATION WITHIN RUNWAY 6/27 AND COMMISSIONED (SEE NOTE 2)
AR OPERATIONS AREA (SEE NOTE 3)

.
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NOTES
1. RUNWAY 15/33 AND RUNWAY 9/27 MAY NOT BE CLOSED AT THE SAME TIME.

2. DURING PERIODS OF RUNWAY DAY CLOSURES, NO QPEN EXCAVATIONS, CONSTRUCTION EQUIPMENT OR STOCKPILED MATERIAL MAY
BE LEFT WITHIN THE A.O.A. AT THE END OF EACH WORKING DAY. THE A.0A. MUST ALSO BE GRADED SMOOTHLY TO THE
SATISFACTION OF THE AIRPORT. REFER TO FAA ADVISORY CIRCULAR 150/5370-2E FOR MORE INFORMATION,

3. BEFORE STARTING PHASE 3, THE CONTRACTOR IS REQUIRED TO COORDINATE WITH FAA PERSONNEL, THE AIRPORT AND ENGINEER
TO ENSURE THAT THE COMPLETE RUNWAY 15/33 ILS IS OPERATIONAL AND COMMISSIONED. THE COMPLETE RUNWAY 15/33 LS
ngSgCEmeEMﬂOML AND COMMISSIONED BEFORE THE EXISTING RUNWAY 9 LOCALIZER IS TAKEN QUT OF SERVICE AND

4. IN ORDER TO AGCESS THE SITE FOR PHASE 1B, THE CONTRACTOR SHALL BE IN RADIO CONTACT WITH THE AIR TRAFFIC CONTROL
TOWER. SEE NOTE 32 ON SHEET 6.

AURORA, ILLINOIS
CONSTRUCT RUNWAY 33 ILS,
RELOCATE RUNWAY 9 LOCALIZER
PER AC 150/8370-2E
(LATEST EDITION)

AURORA MUNICIPAL AIRPORT
SEQUENCE OF CONSTRUCTION

5. THE ENGINEER WILL LAYOUT CONTRACTOR ACCESS ROUTE TO WORK AREAS BEFORE CONSTRUCTION BEGINS.
6. g‘ GANgECROPS ARE DAMAGED BY THE CONTRACTOR, HE SHALL BE RESPONSIBLE FOR COMPENSATING THE AIRPORT FOR THE CROP
Al .

PHASE 1 SUGGESTED SEQUENCE OF CONSTRUCTION

CONTRACTOR'S 3

"x EQUIPMENT AND «  MARK AIR OPERATIONS AREA (A.O.A) AND ADJACENT AIRPORT PROPERTY LINE

MATERIAL STORAGE

WITH LATHE AND RIBBON,
*  PLACE BARRICADES AS SHOWN OR AS DIRECTED BY THE ENGINEER.
«  CONSTRUCT PROPOSED IMPROVEMENTS.

PHASE 2: SUGGESTED SEQUENCE OF CONSTRUCTION

@ Copyright CMT, inc,

* FOR PHASE 2A, COORDINATE CLOSURE OF RUNWAY 15/33 WITH THE ENGINEER.
PLACE CLOSED RUNWAY MARKERS.

*  PLACE BARRICADES AS SHOWN OR AS DIRECTED BY THE ENGINEER.
*  CONSTRUCT PROPQOSED IMPROVEMENTS.
*  CLEAN PAVEMENTS AND REMOVE BARRICADES.

CRAWFORD, MURPHY & TILLY, NC,
CONSULTING ENGINEERS

License No. 184-000613

CMT

«  OPEN RUNWAY 15/33.
*  FOR PHASE 2B, UPON COMPLETION OF PHASE 2A, COORDINATE DAY CLOSURES

OF RUNWAY 15/33 WITH THE ENGINEER AND PLACE CLOSED RUNWAY MARKERS DESIGN BY: CAL

(SEE NOTE 2). DRAWN BY: JRO

e CONSTRUCT PROPOSED IMPROVEMENTS AND SMOOTHLY GRADE WORK ARFA. CHECKED BY: CAL

2

S «  OPEN RUNWAY 15/33 AT THE END OF EACH DAY. APPROVED BY:

| DTN
. > NRF\E‘E:—\;N;/‘

PHASE 3: SUGGESTED SEQUENCE OF CONSTRUCTION DATE: 03/03/08

\ JOB No: 04285~-04

\ *  COORDINATE DAY CLOSURES OF RUNWAY 9/27 WITH THE ENGINEER AND PLACED

CLOSED RUNWAY MARKERS (SEE NOTE 2). AI%UI:%I(‘)&J é’cl?r()dgm;?ﬁ«%%ggd-g% .

*  CONSTRUCT PROPOSED IMPROVEMENTS AND SMOOTHLY GRADE WORK AREA, FINAL SUBMITTAL

. PHASES 2 AND 3 «  OPEN RUNWAY 9/27 AT THE END OF EACH DAY. SHEET 7 OF 66 SHEETS




